



# I-95/Spanish River Blvd. Interchange

FM#: 412420-3-52-01

## MONTHLY PROGRESS REPORT JANUARY/FEBRUARY 2018

### Project Contact

**Andrea Pacini**

Community Outreach

Specialist

apacini@corrado.com

561-214-3358

Please visit [www.d4fdot.com](http://www.d4fdot.com)  
for information on this and  
other FDOT construction  
projects in Palm Beach  
County.



**F**ollowing our weekly progress meeting, we offer this update for the I-95/Spanish River Boulevard Interchange construction project. Thursday, February 1, 2018 marks day 1649 of 1665; this project is now 99% completed.

### Bridge & Ramp Construction

- All bridge construction is substantially complete.
- MSE wall & sound wall construction is complete.
- The new I-95 northbound exit ramp to Spanish River Boulevard (Exit 48A) is open.
- The new I-95 southbound entrance ramp from Spanish River Boulevard is open.

### Roadway Construction

- Paving operations on the interchange ramps, Yamato Rd., Spanish River Blvd., FAU Blvd., and I-95 between Spanish River Boulevard and Congress Ave. are ongoing.
- Traffic is shifted on FAU Boulevard to allow for roadway widening and new ramp entrance.

### El Rio Trail & T-Rex Trail

- The trails are open to pedestrian traffic, dawn to dusk.

In **February 2018**, the contractor anticipates to:

- Continue/complete paving operations along widened portions of I-95, and sections of existing asphalt along I-95.
- Continue/complete all lighting & signalization installation throughout the project.
- Continue/complete all remedial concrete operations throughout the project.
- Continue/complete all irrigation installation throughout the project.
- Continue/complete all remedial fence installation throughout the project.
- Continue construction of the El Rio Trail/Yamato Road & SFRTA underpasses including revetment, sidewalk, drainage structure, and pump system installation.
- Paving operations along FAU Blvd., Spanish River Blvd., Yamato Rd. and the ramps are ongoing.
- Landscape operations are ongoing.
- Sign installation operations are ongoing.
- Finalization of drainage, guardrail, fence, signalization, irrigation, ITS, concrete sidewalk, and concrete curb & gutter is ongoing.

### Maintenance of Traffic

Single and multiple I-95 southbound & northbound lane closures between Congress Avenue and Glades Road, and interchange ramp closures at Congress Ave., Linton Boulevard, and Yamato Rd. are ongoing, as needed, 9 p.m. until 5 a.m., Sunday through Thursday. Daytime and nighttime lane closures along Spanish River Blvd. and Yamato Rd. are ongoing. The project team is coordinating with FAU stadium staff to minimize traffic impacts during football games & special events.