



I-95/Spanish River Blvd. Interchange

FM#: 412420-3-52-01

MONTHLY PROGRESS REPORT MARCH/APRIL 2018

Project Contact

Andrea Pacini

Community Outreach Specialist

apacini@corradino.com

561-214-3358

Please visit www.d4fdot.com
for information on this and
other FDOT construction
projects in Palm Beach County.



Following our weekly progress meeting, we offer this update for the I-95/Spanish River Boulevard Interchange construction project. Wednesday, April 4, 2018 marks day 1711 of 1733; this project is now 98.8% completed.

Bridge & Ramp Construction

- All bridge construction is substantially complete.
- MSE wall & sound wall construction is complete.
- All Spanish River Blvd. Interchange ramps connecting to I-95 are now open.
- The remaining two ramps connecting Spanish River Boulevard to Yamato Road will be open upon project completion.

Roadway Construction

- Daily & nightly paving operations on the interchange ramps, Yamato Rd., Spanish River Blvd., FAU Blvd., and I-95 between Spanish River Boulevard and Congress Ave. are ongoing.

El Rio Trail & T-Rex Trail

- The trails are open to pedestrian traffic, dawn to dusk.

In **April 2018**, the contractor anticipates to:

- Continue/complete paving operations along widened portions of I-95, and sections of existing asphalt along I-95, FAU Blvd., Spanish River Blvd., Yamato Rd. and the ramps.
- Continue/complete all lighting & signalization installation throughout the project.
- Continue/complete all remedial concrete operations throughout the project.
- Continue/complete all irrigation installation throughout the project.
- Continue/complete all remedial fence installation throughout the project.
- Continue construction of the El Rio Trail/Yamato Road & SFRTA underpasses including canal revetment, new sidewalk, fencing and handrail.
- Landscape operations are ongoing.
- Sign installation operations are ongoing.
- Finalization of drainage, guardrail, fence, signalization, irrigation, ITS, concrete sidewalk, and concrete curb & gutter is ongoing.

Maintenance of Traffic

Single and multiple I-95 southbound & northbound lane closures between Congress Avenue and Glades Road are ongoing, 9 p.m. until 5 a.m., Sunday through Thursday. Interchange ramp closures at Congress Ave., Yamato Rd. and Spanish River Blvd. are ongoing, as needed, 10 p.m. until 5 a.m., Sunday through Thursday. Daytime and nighttime lane closures along Spanish River Blvd. and Yamato Rd. are ongoing as needed.