



# I-95/Spanish River Blvd. Interchange

FM#: 412420-3-52-01

## MONTHLY PROGRESS REPORT MAY 2018

### Project Contact

Andrea Pacini

Community Outreach Specialist

apacini@corradino.com

561-214-3358

Please visit [www.d4fdot.com](http://www.d4fdot.com)

for information on this and

other FDOT construction

projects in Palm Beach County.



**F**ollowing our weekly progress meeting, we offer this update for the I-95/Spanish River Boulevard Interchange construction project. This project is now 99.8% completed.

### Bridge & Ramp Construction

- All bridge construction, MSE wall and sound wall construction is complete.
- All ramps are open to traffic between the hours of 5 a.m. and 10 p.m.
- Remedial work for all constructed elements is ongoing.

### Roadway Construction

- All roadway and ramp construction is complete.
- Remedial work for all constructed elements is ongoing.
- Applications of final pavement markings are ongoing.

### El Rio Trail & T-Rex Trail

- The newly constructed portions of the trails are open to pedestrian traffic.

In **May 2018**, the contractor anticipates to:

- Complete application of final pavement marking and complete all remedial efforts of previously constructed elements including paving, lighting, signalization, concrete operations, fence installation, El Rio Trail/Yamato Road underpasses, lighting and signing.
- Achieve Final Acceptance.
- Demobilize from the project site.

### Maintenance of Traffic

Single and multiple I-95 southbound & northbound lane closures between Congress Avenue and Glades Road are ongoing, 9 p.m. until 5 a.m., Sunday through Thursday. Ramp closures at Congress Ave., Yamato Rd. and Spanish River Blvd. are ongoing, as/if needed, 10 p.m. until 5 a.m., Sunday through Thursday. Daytime and nighttime lane closures along Spanish River Blvd. and Yamato Rd. are ongoing as/if needed.