

PALM BEACH COUNTY TRAFFIC DIVISION UPDATE OF  
ROAD AND BRIDGE CONSTRUCTION LIST

DATE OF ISSUE: NOVEMBER 7, 2012

STATUS FOR NOVEMBER 12, 2012 THROUGH NOVEMBER 18, 2012

---

\*\*\* CONSTRUCTION WORK ZONES ADDED OR CHANGED \*\*\*

\*\*\* SINCE LAST REPORT \*\*\*

---

**1. LOCATION:** Seminole Pratt Whitney Rd. from south of Okeechobee Blvd. to Sycamore Dr. (west of the Town of Loxahatchee Groves)

**DESCRIPTION:** Construction of a 4 lane divided roadway from the existing 2 lanes.

**RESTRICTIONS:** The north/south traffic has been moved seven feet to the west at the intersection of Okeechobee Blvd. and Seminole Pratt Whitney Rd.

---

**2. LOCATION:** Old Dixie Hwy from Spanish River Blvd to Yamato Road (City of Boca Raton).

**DESCRIPTION:** Installation of pavement markings.

**RESTRICTIONS;** There will be lane closures; however, this will be a moving operation and delay should be minimal.

---

**3. . LOCATION:** Australian Ave. from 25<sup>th</sup> St. to Palm Beach Lakes Blvd. (City of West Palm Beach)

**DESCRIPTION:** Milling and repaving of the roadway.

**DESCRIPTION:** **No lane closures are expected.**

---

**4. LOCATION:** Australian Avenue from Okeechobee Blvd to Banyan Blvd. (City of West Palm Beach)

**DESCRIPTION:** Milling and Paving

**RESTRICTIONS:** **This operation should have only one lane closed at a time; however, traffic delays are expected.**

---

**\*\*\* UNCHANGED CONSTRUCTION WORK ZONES \*\*\***

---

**5. LOCATION:** Hypoluxo Rd. at I-95 northbound on ramp.  
(Town of Lantana)

**DESCRIPTION:** Ramp widening.

**RESTRICTIONS:** **No lane closures.**

---

**6. LOCATION:** S.R.7 from Palmetto Park Rd. south to the Broward County line (west of the City of Boca Raton)

**DESCRIPTION:** Beautification project.

**RESTRICTIONS:** **There will be periodic lane closures through December 2012, during the hours of 9:00 AM to 3:00 PM.**

---

**7. LOCATION:** Australian Ave. between 7<sup>th</sup> St. and north of Banyan Blvd. (City of West Palm Beach)

**DESCRIPTION:** Permit for the City of West Palm Beach to install pumps, dredging and piping.

**RESTRICTIONS:** **The right southbound lane is closed.**

---

**8. LOCATION:** Old Dixie Hwy. from N.E. 20<sup>th</sup> St. to N.E. 38<sup>th</sup> St. (City of Boca Raton)

**DESCRIPTION:** Installation of pavement marking and reflective pavement markers.

**RESTRICTIONS:** **There will be lane closures; however this will be a moving operation and any delay should be minimal.**

---

**9. LOCATION:** Old Dixie Hwy. from S.E. 2<sup>nd</sup> St. to East Camino Real (City of Boca Raton)

**DESCRIPTION:** Installation of pavement marking and reflective pavement markers.

**RESTRICTIONS:** **There will be lane closures; however this will be a moving operation and any delay should be minimal.**

---

**10. LOCATION:** East Camino Real from SW 18<sup>th</sup> St. to Royal Palm Way (City of Boca Raton)

**DESCRIPTION:** Installation of pavement marking and reflective pavement markers.

**RESTRICTIONS:** **There will be lane closures; however this will be a moving operation and any delay should be minimal.**

---

**11. LOCATION:** Congress Ave. from Yamato Rd. to Park of Commerce Dr. (City of Boca Raton)

**DESCRIPTION:** Installation of pavement markings and reflective pavement markers.

**RESTRICTIONS:** **There will be lane closures; however this will be a moving operation and delay should be minimal.**

---

**12. LOCATION:** West Camino Real from Military trail to I-95 (City of Boca Raton)

**DESCRIPTION:** Installation of pavement markings and reflective pavement markers.

**RESTRICTIONS:** **There will be lane closures; however this will be a moving operation and delay should be minimal.**

---

**13. LOCATION:** Northlake Blvd. and Coconut Blvd. (Indian Tail Water Management District)

**DESCRIPTION:** Installation of pavement markings and reflective pavement markers.

**RESTRICTIONS:** **There will be lane closures; however this will be a moving operation and delay should be minimal.**

---

**14. LOCATION:** West Atlantic Ave. from Lyons Rd. to Starkey Rd. (west of the City of Delray Beach)

**DESCRIPTION:** Road widening from 2 lanes to 4 lanes.

**RESTRICTIONS:** **Lane closures are planned.**

---

**15. LOCATION:** Northlake Blvd. west of SR 710/Bee Line Hwy.  
(City of West Palm Beach)

**DESCRIPTION:** Construction of 2 bridges

**RESTRICTIONS:** **The west bound traffic has been shifted to the east bound side.**

---

**16. LOCATION:** S.R. 7 at the C-51 Canal  
(Village of Royal Palm Beach)

**DESCRIPTION:** Bridge widening and roadwork.

**RESTRICTIONS:** **Lane closures may occur but only between the hours of 8:00 PM to 6:00 AM.**

---

**17. LOCATION:** 10<sup>th</sup> Ave. North at the Keller Canal between Florida Mango Rd. and Boutwell Rd.  
(west of the City of Lake Worth)

**DESCRIPTION:** Installation of 2 pedestrian bridges and minor bridge widening.

**RESTRICTIONS:** **There will not be any daytime lane closures. The only lane closures allowed will be from 9:00 PM to 6:00 AM.**

---

**18. LOCATION:** Blue Heron Blvd. at Congress Ave.  
(City of Riviera Beach)

**DESCRIPTION:** Intersection improvements.

**RESTRICTION:** **There will be intermittent lane closures on Blue Heron Blvd. Monday through Friday.**

---

**19. LOCATION:** Ocean Ave. Bridge over the Intracoastal Waterway  
(Town of Lantana)

**DESCRIPTION:** Bridge removal and construction of a new bridge.

**RESTRICTIONS:** **The Bridge closed on March 18, 2012, and will  
reopen early 2014. Traffic will be detoured via:  
A1A, Lake Ave./Lucerne Ave. and U.S. #1.**

---

F:\TRAFFIC\EGM\2012\pbcr&bcu.doc