



FLORIDA DEPARTMENT OF TRANSPORTATION - DISTRICT FOUR

I-95 Bridge Deck Replacement Project

Over Glades Cut Off Road/County Road 709 & FEC Railroad and over Ten Mile Creek (just south of Okeechobee Road/State Road (SR) 70)
Financial Project ID Numbers: 436617-1-52-01

SCHEDULE UPDATE: Nighttime Ramp Closures at Okeechobee Rd./SR 70 (Exit 129) through May 29

Nightly full closures continue at the entrance and exit ramps at Okeechobee Road/SR 70 (Exit 129) for paving. These ramp closures will occur from 9 p.m. to 4 a.m. and are anticipated to be completed by May 29. The schedule for these ramp closures is as follows, weather & production permitting:

COMPLETED: SB I-95 Exit Ramp at SR 70 (Exit 129) - Motorists should detour south on I-95 to Midway Rd./Exit 126, go eastbound on Midway Rd. and re-enter I-95, heading northbound to SR 70 (purple route).


COMPLETED: EB SR 70 to SB I-95 Entrance Ramp - Motorists should detour north on I-95 to Orange Ave./Exit 131, go westbound on Orange Ave. and re-enter I-95, heading southbound (green route).

COMPLETED: NB I-95 Exit Ramp at SR 70 (Exit 129) - Motorists should detour north on I-95 to Orange Ave./Exit 131, go westbound on Orange Ave. and re-enter I-95, heading southbound to SR 70 (dark blue route).

May 28: WB SR 70 to SB I-95 Entrance Ramp - Motorists should detour north on I-95 to Orange Ave./Exit 131, go westbound on Orange Ave. and re-enter I-95, heading southbound (light blue route).

In the event of rain, the ramp closure will occur the following evening. No more than one ramp will be closed at a time.

This work is part of the I-95 bridge deck replacement project over Glades Cut Off Road & FEC Railroad and over Ten Mile Creek (just south of Okeechobee Rd./Exit 129). Work on this project includes: replacing the bridge decks on I-95 over Glades Cut Off Road & the FEC Railroad and over Ten Mile Creek; milling and resurfacing approaches to bridge decks; re-striping approaches to bridge decks.



CONTACT INFORMATION

Kathleen Dempsey, Community Outreach Specialist
kdempsey@corradino.com or 772-359-5118

Hans Brain, Project Administrator
Hans.Brain@cardno.com or 561-248-2706

Josh Baker, FDOT Project Manager
Joshua.Baker@dot.state.fl.us or 772-519-8517

Construction Cost: \$13.46 million

Construction Began: July 10, 2017

Anticipated Completion: Summer 2019

Updated: 05/24/2019