



# IMPORTANT U.S. 1 TRAFFIC SHIFT NOTIFICATION

## U.S. 1 (S.R. 5) Drainage Improvement Project

Financial Identification Number: 415852-1-52-01

The week of May 18, the contractor will begin Phase Three (3) of Construction.

Phase Three includes all project-related work scheduled for the southbound side of the road and is expected to last until fall 2009, weather permitting. There are three segments to Phase Three of construction; 3A, 3B and 3C. Throughout this phase of construction, access to local businesses will be maintained. However, it will be necessary to close individual driveways temporarily to perform project-related work. Project personnel will coordinate with business operators in advance of driveway closures.

### **PHASE 3A** (expected to last two weeks)

- Only one northbound and southbound travel lane will be open. Southbound traffic will be shifted into a single northbound lane.
- There will be no directional turn lanes for southbound motorists at the intersection of PGA Boulevard / S.R. A1A (Jack Nicklaus Drive). One lane will serve southbound through traffic, as well as motorists who want to turn left or right onto PGA Boulevard / S.R. A1A (Jack Nicklaus Drive).
- All business entrances on northbound and southbound U.S. 1 will be open. Southbound motorists will enter / exit businesses on the west side of the roadway through a designated business access lane, which will be clearly marked. The only driveway affected during **Phase 3A** will be the **Citi Bank** driveway located on southbound U.S. 1. This driveway will be closed and motorists are being asked to use the entrance / exit off PGA Boulevard.
- The outside left turn lane from eastbound PGA Boulevard onto northbound U.S. 1 will remain closed.
- The northbound through lane on U.S. 1, at the intersection of PGA Boulevard / S.R. A1A (Jack Nicklaus Drive), will be closed. Northbound motorists will be shifted to the outside right turn lane, which will serve as a through / right turn lane.

### **PHASE 3B** (expected to last several weeks)

- Once complete with Phase 3A, the contractor will take one night to shift traffic for Phase 3B. **Notification of this operation will be emailed.**
- Two northbound lanes will be reopened. Southbound traffic will be shifted to a single southbound lane.
- All dedicated turn lanes at the intersection of U.S. 1 and PGA Boulevard / S.R. A1A (Jack Nicklaus Drive) will be open.

**Phase 3C information will be distributed in several weeks.**

---

Thank you for your continued patience and support as we perform this work. For more information on this project or any of the I-95 HOV Expansion Projects, please contact Public Information Officer, Alicia De Fago at 561-718-4709, or via email at [95info@pbfdot.com](mailto:95info@pbfdot.com). You may also visit the public information field office, located at 11641 Kew Gardens Avenue, Suite 101, in Palm Beach Gardens, Monday through Friday, 8 a.m. until 5 p.m.

Please visit the project Web site: [www.pbfdot.com/95Expansion](http://www.pbfdot.com/95Expansion) for the latest lane closure information, project updates and maps with project phasing.