



FLORIDA DEPARTMENT OF TRANSPORTATION - DISTRICT FOUR

95 EXPRESS LANES PHASE 3B-2 PROJECT

I-95 from South of Glades Road to Linton Boulevard and SR 808/
Glades Road from NW 22nd Way to West University Drive
Palm Beach County, Florida
Financial Project ID Numbers: 433109-5-52-01, 02/
412420-4-52-01 & 435384-1-52-01

95 EXPRESS PHASE 3B-2 MONTHLY PROGRESS REPORT

Monday, August 1, 2022 marks day 1140 of 1496; this project is now 76.20% completed. Additional information, flyers and progress photos can be found on the [project webpage](#). For DDI-specific information, [click here](#).

ANTICIPATED CONSTRUCTION ACTIVITIES FOR THE MONTH OF AUGUST 2022

I-95 ROADWAY CONSTRUCTION

- I-95 widening & paving operations ongoing in both directions
- Intelligent Transportation System (ITS) installation ongoing
- Drainage, sod & lighting system installation ongoing project-wide
- Construction of ramps at the Glades Road interchange ongoing
- I-95 northbound widening at the C-15 Canal ongoing
- Construction of drilled shaft foundations for overhead sign structures ongoing
- Small signs and overhead sign structure and panel installation ongoing
- Installation of toll buildings & gantry structures completed; related infrastructure activities ongoing

CLINT MOORE ROAD BRIDGE RECONSTRUCTION

- Beam setting, MSE wall and SB & NB end bent construction completed
- Concrete bridge deck pours completed
- Stay-in-Place forms and rebar installation completed
- Approach, median and sidewalk construction and roadway paving ongoing
- Current anticipated reopening is September 2022, weather permitting

GLADES ROAD DIVERGING DIAMOND INTERCHANGE (DDI)

- WB Glades Road bridge widening over Military Trail is ongoing. To ensure motorist safety during this activity, one NB and one SB lane of Military Trail at Glades Road are closed through August.
- Beam setting for bridge widening was completed in July.
- Lighting, signalization and Intelligent Transportation System (ITS) installation ongoing
- Roadway widening and drainage work along EB and WB Glades Road ongoing
- Barrier Wall retrofit on Glades Road bridges over I-95 ongoing
- Drilled shaft construction for overhead sign structures and traffic signal mast arms ongoing
- DDI pedestrian bridge fence construction ongoing
- To ensure pedestrian safety during westbound bridge widening activities, the north sidewalk of Glades Road is currently closed. Pedestrian traffic is being detoured to the south sidewalk during this phase of construction.
- Nighttime closures of Glades Road at I-95 ongoing for DDI tie-in activities

CONTACT INFORMATION

Ariam Galindo, P.E., FDOT Construction Project Manager
ariam.galindo@dot.state.fl.us or (561) 370-1143

Aurelio Matos, P.E., Senior Project Engineer
amatos@consoreng.com or (305) 323-1462

Andrea Pacini, I-95 Community Outreach Manager
apacini@corradino.com or (561) 214-3358


WEB AND SOCIAL MEDIA

Project website: www.d4fdot.com

Facebook: www.facebook.com/

MyFDOTSEFL/

Instagram/Twitter: @MyFDOT_SEFL



Construction Cost: \$148 million

Construction Start: November 2019

Anticipated Completion: Late 2023

FLORIDA DEPARTMENT OF TRANSPORTATION MISSION STATEMENT

The Department will provide a safe transportation system that ensures the mobility of people and goods, enhances economic prosperity, and preserves the quality of our environment and communities.