



FLORIDA DEPARTMENT OF TRANSPORTATION - DISTRICT FOUR

95 EXPRESS LANES PHASE 3B-2 PROJECT

I-95 from South of Glades Road to Linton Boulevard and SR 808/
Glades Road from NW 22nd Way to West University Drive
Palm Beach County, Florida

Financial Project ID Numbers: 433109-5-52-01, 02/
412420-4-52-01 & 435384-1-52-01

95 EXPRESS PHASE 3B-2 MONTHLY PROGRESS REPORT

Tuesday, November 1, 2022 marks day 1232 of 1515; this project is now 81.32% completed. Additional information, flyers and progress photos can be found on the [project webpage](#). For DDI-specific information, [click here](#).

ANTICIPATED CONSTRUCTION ACTIVITIES FOR THE MONTH OF NOVEMBER 2022

I-95 ROADWAY CONSTRUCTION

- I-95 widening & paving operations ongoing in both directions
- Intelligent Transportation System (ITS) installation & testing ongoing
- Drainage and sod installation ongoing project-wide
- Lighting system installation and testing ongoing project-wide
- Construction of ramps at the Glades Road interchange ongoing
- I-95 northbound widening at the C-15 Canal ongoing
- Construction of drilled shaft foundations for overhead sign structures and Dynamic Message Signs ongoing
- Small signs and overhead sign structure and panel installation ongoing
- Installation of toll buildings & gantry structures completed; testing & related infrastructure activities ongoing
- Full overnight closures of I-95 in each direction, as needed, for bridge construction & structure installation

CLINT MOORE ROAD BRIDGE RECONSTRUCTION

- Minor drainage work ongoing
- Fence construction & final paving ongoing
- Anticipated opening of outside lanes: December 2022

GLADES ROAD DIVERGING DIAMOND INTERCHANGE (DDI)

- WB Glades Road bridge widening over Military Trail is ongoing. To ensure motorist safety during this activity, one NB and one SB lane of Military Trail at Glades Road are closed through November.
- Lighting, signalization and Intelligent Transportation System (ITS) installation ongoing
- Roadway widening and drainage work ongoing along Glades Road in both directions
- Barrier Wall retrofit on Glades Road bridges over I-95 ongoing
- Drilled shaft construction for overhead sign structures and traffic signal mast arms ongoing
- To ensure pedestrian safety during westbound bridge widening activities, the north sidewalk of Glades Road is currently closed. Pedestrian traffic is being detoured to the south sidewalk during this phase of construction
- Nighttime closures of Glades Road at I-95 ongoing for roadway and bridge widening & DDI tie-in activities
- Implementation anticipated in Late January 2023

CONTACT INFORMATION

Ariam Galindo, P.E., FDOT Construction Project Manager
ariam.galindo@dot.state.fl.us or (561) 370-1143

Aurelio Matos, P.E., Senior Project Engineer
amatos@consoreng.com or (305) 323-1462

Andrea Pacini, I-95 Community Outreach Manager
apacini@corradino.com or (561) 214-3358

WEB AND SOCIAL MEDIA

Project website: www.d4fdot.com

Facebook: www.facebook.com/

MyFDOTSEFL/

Instagram/Twitter: @MyFDOT_SEFL



Construction Cost: \$148 million

Construction Start: November 2019

Anticipated Completion: Late 2023

FLORIDA DEPARTMENT OF TRANSPORTATION MISSION STATEMENT

The Department will provide a safe transportation system that ensures the mobility of people and goods, enhances economic prosperity, and preserves the quality of our environment and communities.